
ProQress Schedule 
Owner Project ID :

Villaae Of Harrison 
Contract Time : Est Start Date : 

Final Comoletion: 8/30/24 7/8/2024 

Week of 

Working llems Contractor Dumtfons 

Traffic Control GordonWZ 1 Day 

Erosion Control MCC 1 Day 

Concrele C&G Remove / Replace Al Dix 14 Days 

Lawn Restoration Al Dix 4 Davs 

Pulverize and Haul Out Material MCC 5 Days 

EBS (If Necessary) MCC 2 Days 

Fine Grade for Asphalt MCC 5 Days 

Utility Adjustments MCC 2 Davs 

Asphalt Pavino MCC 5 Days 

Punch list MCC 1 Day 

Name of Project County : Contractor 
Harrison 2024 HMA orogram II Calumet MCC, Inc. 

Est Completion Date : Prepared By : Date: 
8/20/2024 Ridge Liebzeit 6/25/2024 
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